

CLARKSTON CITY COUNCIL MINUTES
Special Meeting
April 30, 2015

COUNCIL:

- | | |
|--|--|
| <input checked="" type="checkbox"/> Beadles | <input checked="" type="checkbox"/> Nash |
| <input type="checkbox"/> Provost, excused | <input type="checkbox"/> Baumberger, excused |
| <input checked="" type="checkbox"/> Kolstad | <input checked="" type="checkbox"/> Blackmon |
| <input checked="" type="checkbox"/> Manchester | |

STAFF:

- PWD Martin Clerk Storey City Attorney Grow Chief Cooper

Mayor Warren called the meeting to order at 6:00 p.m.

NEW BUSINESS:

A. Authorize Change Order for 13th Street Project

PWD Martin explained that the grinding of 13th Street has revealed a very poor base under the pavement with major transverse cracking. Martin shared some photos of the problems that were discovered. The grinding was to be 2/10 of a foot and they struck base gravel at that depth. Martin said rather than laying a new 2 inch pavement mat over a poor base, the proposal is to pulverize the existing pavement, level and compact it, and lay a 3 inch mat over. That process would, In effect, be like a new street instead of putting a band aid on a poor job.

The subcontractor who did the grinding is still on site and can do the pulverizing. The added cost is estimated to be about \$165,000.

Funds are available from the same source as the rest of the project. The city will have to pay the 13.5% match of about \$25,000. Martin said there is about \$75,000 in the Street Reserve Fund that can be used for the match. Asotin County has funds they don't need for the Fleshman Way project that they will de-obligate through the MPO, who will in turn obligate it to the City's project. It will take a few months to get through that process, but we have been assured the funds will be available. An interfund loan will likely be needed to cover the additional expense until the Federal funds are received. **MOTION BY NASH/BEADLES** to authorize the change order and \$25,000 in matching funds from the Street Reserve. Martin said it will extend the project by about a week. Motion carried; 4-0-1; Kolstad abstained.

ADJOURNMENT:

Meeting adjourned at 6:08 p.m.

Vickie Storey, City Clerk

Kathleen A. Warren, Mayor